
MD 76 (Motters Station Road) 

Motters Run Bridge Replacement 
Project Construction Update 

August 2012              
Construction on this project began on June 5, 2012, and a detour took effect on 

June 11, 2012. Weather permitting, the road will reopen before school resumes 

in August, and the project will be complete fall 2012. 

 

The project is approximately 65 percent complete. 

 

Current Progress: 

1. We have completed the realignment of the southern tributary of the stream.  

2. We have completed the new bridge construction. 

3.  We have completed the bridge railing and guardrail for the bridge 

approaches (shown in photo top left). 

4. We have completed excavation of the roadway and reconstructed the new 

roadway by placing stone and base asphalt (shown in photo bottom left). 

5. MD 76 (Motters Station Road) is closed at the bridge. Please follow the 

signed detour. 

 

 

Upcoming work schedule: 

1. We will continue constructing ditches on each side of roadway. 

2. We will continue to excavate for new driveways. 

3. We will begin to place surface asphalt. 

4. We will place pavement markings once surface asphalt is completed. 

5. We will begin landscaping. 

 

 

On behalf of the Maryland State Highway Administration, I would like to 

thank you for your cooperation and patience.  Please keep in mind that the 

road is closed at the bridge during construction. 

 

Sherry Waselchalk 

Construction Project Engineer 

Maryland State Highway Administration 

Project office phone: 301-447-3520 

 

This photo, taken in August 

2012, shows an east side 

view of the final constructed 

bridge with railing. 

 

Please use 
caution in our 

work zone. 

 
 Watch for new traffic 

patterns. 

 Observe detour signs. No 

thru traffic is permitted 

over the bridge. 

 Watch for construction 

equipment and working 

crews. 

 

  

This photo, taken in August 

2012, shows a view from 

the north side of the newly 

base-paved roadway. 

Surface paving will begin at 

later date. 


